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EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 + (303) 966-7000

February 23, 1994 94-RF-02123

- Martin H. McBride

Acting Assistant Manager for
Environmental Restoration
DOE/RFO

SITEWIDE TREATABILITY STUDIES PROGRAM - SGS-115-94

M. H. McBride Itr (01770) to S. G. Stiger, Sitewide Treatability Studies Plan Program,
February 14, 1994

Ref:

EG&G Rocky Flats, Inc. has reviewed the letters on the status of the Sitewide Treatability Study
Program from the Department of Energy/Rocky Flats Office (DOE/RFO), the Colorado Department of
Health (CDH) and the Environmental Protection Agency (EPA) and wish to correct some apparent
misunderstanding. A status report on the Sitewide Treatability Study Plan is attached for your
review. The referenced letter states that none of the original 13 studies identified in the Sitewide
Treatability Studies Plan have been completed. Please note that three of the original 13 treatability
studies have been completed. A total of 13 treatability studies, including nine of the original 13, are
scheduled for completion in FY94. Two of the original 13 were combined into one treatability study
and the four stabilization studies were postponed until OU-specific data needs are identified.

EGA&G recognized the need for reprioritizing treatability studies based on OU-specific data needs
and communicated this to DOE/RFO on January 31, 1994 (01347). The referenced letter pointed
out that there was no immediate need for some of the original 13 treatability studies and that there
was a need to substitute other treatability studies to address immediate data needs. This
reprioritization methodology was reviewed with DOE/RFO, EPA and CDH at a meeting held on
February 9, 1994. EPA and CDH verbally agreed that there was not an immediate need for
completing all of the original 13 treatability studies in FY94 and they would assess the reprioritization
presented at the meeting and report back to DOE/RFO the week of February 14, 1994. Once
DOE/RFO and EG&G receive the Agencies’ comments on reprioritization, EG&G will commit
resources required to meet the schedule for completion of specific treatability studies.

The treatability study working group that met on February 9, 1994 will start to meet on a monthly
basis to be updated on the status of work plan development and review, discussion of preliminary
and final treatability study results and prioritization of future treatability studies based on data needs.

In regard to the completion of the treatability study laboratory in Building 881, electrical service and
other utilities are scheduled to be installed by February 28, 1994. Vendor checkout of the analytical

equipment will start in March 1994,

In order to commit to meeting a schedule for completion of treatability studies, EG&G will develop
workplans and continue with work while DOE and Agency review workplans. Based on our past
experience, DOE and the Agencies have taken up to ten months to review workplans. For instance,
the Final Draft of the Treatability Study Work Plan for the TRU/Clear Precipitation Process was sent to
DOE for review and transmittal to the Agencies on April 2, 1993 (3986). As of today's date,
comments have not been received from DOE/RFQ and the Workplan has not been transmitted to

the Agencies. ADMIN RECCRD

SW-A-003661

L3



Martin H. McBride
February 23, 1994
94-RF-02123
Page 2

In addition, EG&G requests DOE/RFQO’s assistance in expediting Integrated Contractor Order (ICO)
funding for treatability studies at LANL. A statement of work was prepared by EG&G to perform a high
gradient magnetic separation treatability study at Los Alamos National Laboratory. The proposed
ICO 347561AMS was delivered to the Director, Contracts and Services Division of RFO on
November 23, 1993 (14365). Procurement was approved by the RFO contracting officer on
December 3, 1993 (CBR 13674) and interim funding was released to cover expenditures until
January 31, 1994. The recommendation and approval contract (subcontract)/financial assistance
action (Control No. 1436594) contained the signature approvals following technical review of S. R.
Grace, ERD, and M. J. Harris, ERM. Since the approved interim funding was to end as of January 31,
1994, the EG&G Director of Procurement requested the extension of the period of performance
through April 30, 1994 and the release of the remaining funds (00755) in correspondence dated
January 17, 1994. As of February 18, 1994 the requested action has yet to be approved. LANL will
not proceed with the treatability study until such time as a purchase order has been issued. EG&G
will issue a statement of work for a second treatability study to be performed at LANL within the next
month. We request that such funding requests be given higher priority at DOE/RFO so that
schedule delays do not occur.

If you have any questions, please direct them to John Hopkins of Environmental Engineering &
Technology at extension 8636.

S. G. Stiger

Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

JKH:cet

Orig. and 1 cc - M. H. McBride

Attachment:

As Stated

cc:

A. Rampertaap - DOE/RFO
R. J. Schassburger - DOE/RFO
M. N. Silverman - DOE/RFO
L. W. Smith - DOE/RFO
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